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Introduction 
 
 
The Hanford Site has two major missions: (1) cleanup, and (2) science and technology.  There 
are two major Office of Environmental Management (EM) programs associated with cleanup.  
The first is the River Protection Project (RPP), which includes cleanup of Hanford Site high-
level waste, and is managed by the DOE Office of River Protection (ORP).  The second is 
Project Hanford, which encompasses cleanup of the remainder of the Hanford Site, and is 
managed by the DOE Richland Operations Office (RL).  Contract DE-AC06-96RL13200, the 
Project Hanford Management Contract (PHMC) with Fluor Hanford, Inc (FHI) includes cleanup 
activities associated with Project Hanford.   The contract was awarded in August 1996 for the 
period from August 1996 though September 2001, with up to five additional option years.  In 
December 2000, RL and FHI restructured this contract and negotiated an extension through 
September 2006.  The restructured contract includes an "off-ramp" that allows RL to reduce the 
period of performance if Fluor's contract performance is determined to be unacceptable.   
 
As the Project Hanford Management Contractor, FHI is responsible for planning, integrating, 
managing, and executing projects, services, and other activities at the Hanford Site as described 
in the Contract.  FHI is also responsible for interfacing and coordinating with other Hanford Site 
Prime Contractors in the performance of its work and providing Government-furnished  
infrastructure and services, as required, to other Hanford Site Contractors.    
 
Purpose of Plan 
 
The purpose of this Contract Administration Plan (CAP) is to provide guidance to RL employees 
involved with the management and administration of the Project Hanford Management Contract 
No. DE-AC06-96RL13200.  Such guidance should be a useful tool to help the DOE to ensure 
that FHI and RL comply with all terms and conditions that govern the Contract.  This CAP was 
developed with the following guiding principles: 
 

(1) Shall be a useful tool for administering the contract. 
 
(2) Shall be an executive summary of the roles and responsibilities of the contracting 

parties. 
 
(3) Shall identify who is responsible for various contract administration activities. 
 
(4) Shall be flexible and adapt to changing circumstances. 

 
Successful management and administration of this contract will require the coordinated efforts of 
a variety of RL personnel.  Some of these key personnel include: Contracting Officer (CO); 
Contracting Officer’s Representatives (CORs); Contract Specialists (CSs); RL Manager and 
senior staff and subject matter experts.  This CAP will delineate the roles and responsibilities of 
these team members and will provide for their interaction on key contract administration duties. 
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This CAP does not include every action that the RL will need to complete to make the contract 
successful.  However, this CAP summarizes the higher-level requirements, deliverables, and 
tasks necessary, and describes the overall process within which the tasks are performed. 
 
 
Statement of Commitment and Partnering 
 
Although it is not a part of the contract, the RL Manager, and the FHI President signed a 
Statement of Commitment and Partnering when the contract extension was negotiated.  This 
sidebar agreement commits RL and FHI to participate in facilitated partnering sessions.  The 
objective of the partnership will be to accelerate cleanup by eliminating or streamlining Reports, 
Approvals, Processes, and selected Directives.     
 
 
Contract Summary & Principal Features 
 
Successful achievement of the contract Statement of Work  will require that the Contractor 
successfully accomplish the following: 
 

• Protect worker safety and health, public safety and health, and the environment 
 

• Provide effective leadership & management (operations and financial management) 
 

• Provide timely and accurate management response to both internal and external Hanford 
customers 

 
Specific performance objectives, measures, and expectations are detailed in Contract Section J, 
Appendix D. 
 
The following sections provide an overview of the projects and site-wide services considered 
part of the Contractor scope of work.  Details are contained in the EM Site Specification, which 
will be used by the Contractor in planning and executing its work.  The Specification shall be 
maintained under configuration control and the Contract need not be modified by changes in the 
Specification unless those changes specifically modify the work or intent of the Contract.  If any 
discrepancies exist between the Specification and Contract, the Contract shall prevail.  (Note:  
Some of the services cited below are site-wide services.)    
 
FHI is responsible for interfacing and coordinating with other Hanford Site prime contractors in 
the performance of this work.  FHI is to ensure that requirements for services provided to other 
Hanford Site contractors and received from other site contractors are integrated with other 
Hanford Site contractors and provided for in the Contract Baseline.   
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